
Crowder Construction Company
Four Week Schedule
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Tie rebar and form final lift pours 135 x x x x
pour final lift on 1,3,5 x
Strip 135 and form 2,4,6 x x
pour final lift 2,4,6 x
Form side walls x x
pour side walls x
Strip sea side form x x
Point and patch sea side x x
Hammer delivery x
Remove land side sheetin x x
Remove sea side sheets x x x x
Haul out sheeting x x x x x x

Job Name:
Job No:

Starting Sunday Date: 6/1/2014
61175

Battery Wall

Material Needed and Date:

Description of Work

Equipment Needed: Manpower Needed:

Foreman 
Assigned

Week 1 ‐ Dates: Week 2 ‐ Dates: Week 3 ‐ Dates: Week 4 ‐ Dates:


